

## Activity\_Plan

Sl no
1

## Activity\_Plan

2	
3	
4	

## Activity\_Plan

	5
	6
	7

## Activity\_Plan

	8
	9

## Activity\_Plan

10

11

12

## Activity\_Plan

13

14

# Activity\_Plan

15
16
17
II
18
III

Activity\_Plan

19
IV
20
21
V
22
23
24
25
26
27
28
29
30



Activity\_Plan

VI
31

## Activity discription

Meeting and Brain storming : DIET all faculties, BRC, Co-ordinators & BRPs participated in meeting & brain-storming session regarding discussion on objectives of the project.

---

## Activity\_Plan

Formation of project team: Project structure (Profile of the team) was done in 3 levels as core team, implementation team and capacity building group

---

Orientation Workshop for preparation of district level project proposal

---

Discussion & communication among Members about preparation of action plan.

---

## Activity\_Plan

Formation of e-mail group.

[kbuttarakannada@googlegroups.com](mailto:kbuttarakannada@googlegroups.com)

---

Creating kannada commentry on NCF-2005 position papers on Maths, Science.

---

3 days workshop : The capacity building, group will be given training on use of technology (open office) and ICT tools.(internet&E-mail)Thunderbird

---

3days workshop :for **new BRPs:**  
They will be given training on use of  
technology (open office) and ICT  
tools.(internet&E-mail)Thunderbird

---

Two days work shop on hardware

---

## Activity\_Plan

3 days workshop :on video conferencing ,using web sites,and creating blog

---

1 day meeting for Project monitoring committee.

---

1 day refresher workshop on hardware

---

## Activity\_Plan

3 days workshop.

NCF paper presentation.

Designing the guidelines to share experience and information of school visits, success and failure stories, training programme, their needs etc.

---

Implementation of the project plan.

---

## Activity\_Plan

2 days workshop on Review of project presentation .

On new knowledge acquired (sharing of knowledge).

Implementation of ICT in their field.

---

Evaluation, Documentation & Preparation of project report

---

Final workshop presentation and report sharing (digital report.)

Meetings
Meetings
Monitoring & Supervision



Activity\_Plan

Field visits
Providing facilities
MObile currency
Hiring ICT local support person
Infrastructure
Net Book
Digital camera
LCD Projector
Web camera
Collar mike
Pen drives
Modem
Data card
Institututional facilities( 15%)

Report & documentation  
Provision for DSERT faculty

# DIET KUMTA - PROJECT SAMARTHA ACTION PLAN

---

All the participates were made aware of the objectives of the project and by brain-storming, collected their expectation and needs thus at 'o'level 'what' & 'Why' of project was known.

---

## Activity\_Plan

Members of every team were guided about their work and responsibility. Thus under 'who, where, when and How' 1<sup>st</sup> level plan was framed.

---

All faculties of DIET and selected BRC-Co-or, BRPs attended the workshop and got clear picture about project and its implementation.

---

Preparing 2<sup>nd</sup> stage action plan considering Five "w" one "H" model

---

## Activity\_Plan

All the members of this project were asked to give their e-mail ID and to form a common group for and sharing information with DIET on regular basis.

---

To read the NCF-2005 position on maths, science, and to write short commentry in kannada and make them available to BRCs.

---

Capacity building will be done to all in ICT-Training in open office., internet and email. So that they collect needed information by web browsing and thus improve techno pedagogical capacities and BRC can participate in COL for achieving educational aims.

---

## Activity\_Plan

Capacity building will be done to all in ICT-Training in open office., internet and email. So that they collect needed information by web browsing and thus improve techno pedagogical capacities and BRC can participate in COL for achieving educational aims.

---

Knowledge on hardware

---

## Activity\_Plan

Capacity building is done to  
implementation team and  
needed information is given in web  
browsing and video conferencing.to  
improve techno pedagogical capacities and  
BRC can participate in COL for achieving  
educational aims.

---

members of the Core committee will  
provide information about the project

---

Refreshing knowledge about hardware

---

## Activity\_Plan

All the members of the project group will be involved in discussion and in designing the guideline.

---

Share experience&information of school visits,sucess&failure stories,training programme,Their need etc.once in a week through e-mails

---



## Activity\_Plan

The progress of the project will be reviewed and necessary feed back can be given.

---

Evaluation & documentation

---

Outcome of the project will be known.

no of people = 6, No of days = 20

Activity\_Plan

no of people =7, No of days = 6	
no of people =6,for3 months	
no of people =1,for 3 months	
	5
	1
	1
	5
	5
	20
	5
	6

Activity\_Plan

	10

Activity\_Plan

2011

---

DIET faculties&BR C	03/03/11	DIET KUMTA
---------------------------	----------	---------------

Activity\_Plan

DIET faculties&BR C	05/03/11	DIET KUMTA
DIET faculties&BR C	10/03/11	DIET KUMTA
DIET faculties(core group)	11/03/11	DIET KUMTA

Activity\_Plan

coregroup&gurumurthy	19/04/11	DSERT Bangalore
DIET faculties	25/04/11 to 05/05/11	DIET KUMTA
DIET faculties&BR C	28/04/11 to 30/04/11	DIET KUMTA

Activity\_Plan

New BRPs.	21/05/11 to23/05/11 1	DIET KUMTA
DIET faculties&BR C	-25/5/11 to 26/5/11	DIET KUMTA

Activity\_Plan

DIET faculties&BR C	2/06/11 to 4/06/11	DIET KUMTA
to DDPI,DYPC &BEO's	06/06/11	DIET KUMTA
DIET faculties &BRC's	17/06/11	DIET KUMTA



Activity\_Plan

DIET faculties& BRC	21/6/11 to 23/6/11	DIET KUMTA
DIET& 4 BRC's	June & July 2011	DIET KUMTA

Activity\_Plan

DIET faculties&BR C	July second week	DIET KUMTA
DIET faculties&BR C	July last week1	DIET KUMTA
DIET faculties&BR C	weekAugust 1st	DIET KUMTA

Activity\_Plan

30000	30000
75000	15000
10000	10000
40000	40000
5000	1000
25000	5000
10000	500
10000	2000
12000	2000
115000	

Activity\_Plan

50000	5000
2800	

888475


## Activity\_Plan

---

11290		
-------	--	--

### Activity\_Plan

15340		
18915		
5820		

Activity\_Plan

0		
14110		
74520		

Activity\_Plan

34025		
32880		



### Activity\_Plan

74520		
14050		
17690		

### Activity\_Plan

61675		
0		

Activity\_Plan

42880		
21000		
20140		
12000		

Activity\_Plan

8820

9000

## Activity\_Plan


## Activity\_Plan

---

--	--	--	--

## Activity\_Plan


## Activity\_Plan




## Activity\_Plan


## Activity\_Plan


## Activity\_Plan


## Activity\_Plan


## Activity\_Plan

## Activity\_Plan


## Activity\_Plan

---

---

2011

--	--	--	--

## Activity\_Plan




## Activity\_Plan


## Activity\_Plan


## Activity\_Plan


## Activity\_Plan


### Activity\_Plan

	0		
2100	0		

## Activity\_Plan

## Activity\_Plan


## Activity\_Plan



--	--	--



## Activity\_Plan


## Activity\_Plan


## Activity\_Plan


## Activity\_Plan


## Activity\_Plan


# Activity\_Plan


## Activity\_Plan


## Activity\_Plan




# DISTRICT INSTITUTE

Act

ivit

y

No **Activity description**

I **Workshops&trainings**

1 brainstorming meeting

2 Formation of project team

## Budget

3 Orientation workshop

4 Preparation of action plan

5 Formation of E-mail group

6 Creation of ncf papers

3days work shop They will be given training on use of technology (open office) and ICT tools.(internet&E-

7 mail)Thunderbird

## Budget

3 days workshop :for **new BRPs**: They will be given training on use of technology (open office) and ICT tools.  
8 (internet&E-mail)Thunderbird

---

9 2 days work shop on hardware

3 days work shop on video

10 conferencing

1 day meeting for monitoring

11 committee

1 day refresh workshop on hard

12 ware

## Budget

3 days work shop ion ncf paper  
presentation&designing

13 guidelines

14 2 days work shop[on review

2 days work shop[on project

15 report preparation

16 Provision for DSERT faculty

17 Final workshop presentation

## II **Meetings**

18 **Meetings**

## III **Monotiring &Supervision**

## Budget

### 19 **Field visits**

## IV **Providing facilities**

20 Mobile currency

21 Hiring ICT local support person

## V **Infrastructure**

22 Net Book

23 Digital camera

24 LCD Projector

25 Web camera

26 Collar mike

27 Pen drives

28 Modem

Budget

29 Data card

30 Report & documentation

**TOTAL**

31 Institutional facilities( 15%)

**GRAND TOTAL**

Budget

## OF EDUCATION & TR

**Cost factors** **Total =**  
**2550425**

no of people = 31, No of days = 1	11290
no of people = 43, No of days = 1	15340

Budget

no of people = 43, No of days = 1	18915
no of people = 7 No of days = 2	5820
no of people = 43, No of days = 1	0
no of people =9 No of days = 3	14110
no of people = 43, No of days = 3	74520



### Budget

no of people = 16, No of days = 3	34025
no of people = 23 No of days = 2	32880
no of people = 43, No of days = 3	74520
no of people = 13, No of days = 1	14050
no of people =23, No of days = 1	17690

### Budget

no of people = 43, No of days = 3	61675
no of people = 43, No of days = 2	42880
no of people = 18 No of days = 2	21000
no of people = 1 No of days = 1	2800
no of people = 43, No of days = 1	20140
no of people = 6, No of days = 20	12000

Budget

no of people =7, No of days = 12	8820
no of people =6,for 4 months	9000
no of people =1,for 3 months	30000
6	90000
1	10000
1	40000
5	5000
5	25000
20	10000
5	10000

Budget

6	12000
10	50000
	<b>773475</b>

**115000**

**888475**

Budget

# AINING(DIET) KUMTA.UK

COST		TA	DA	hONAR ARIUM FOR EXT RP

---

600      660

---

1500    1650

---

Budget

---

1500 1650

---

---

1500 4950 12000

---

Budget

---

1200 3960

---

8000

---

1500 4950 12000

---

700 1050

---

4000

---

Budget

---

1500 4950

---

1500 3300 4000

---

600 1320

---

1500 500

---

1500 1650 2000

---

---

---

---



Budget

---

4200 4620

---

9000

---

30000

---

15000

---

10000

---

40000

---

1000

---

5000

---

500

---

2000

---

Budget

---

2000

---

5000

---

Budget

**SAMARTHA PROJECT**

TA FOR EXT RP	EXTER NAL RP COST+ LODGI NG	LOGIS TICS (FOOD, BEVER AGES)	LOCAL RP COST

---

2325

---

0 3225

---

Budget

---

3500      3300

---

1050

---

---

2025      6000

---

3000      4800      9675      15000

---

Budget

---

4725 15000

---

3000 3200 3450

---

3000 4800 9675 15000

---

975 5000

---

3000 1600 1725

---

Budget

---

9675 21000

---

1500 1600 6450 8000

---

2700 10000

---

800

---

1500 800 3225

---

9000

---

---

## Budget

---

---

---

---

---

Budget



Budget

**PROPOSAL BUDGET-2011**

Local conveyance	STATIONERY	CG	PHOTOCOPY

---

5000    775                    930                    0

---

5600    1075                    1290                    0

---

Budget

---

5600	1075	1290
------	------	------

---

2800	350	420	500
------	-----	-----	-----

---

---

1400	675	810	2000
------	-----	-----	------

---

12000	3225	3870
-------	------	------

---

Budget

---

2400	800	1440
------	-----	------

---

9200	1150	1380
------	------	------

---

12000	3225	3870
-------	------	------

---

	325	4000
--	-----	------

---

4600	575	690
------	-----	-----

---

Budget

---

12600	2580	3870	1000
-------	------	------	------

---

8800	2150	2580
------	------	------

---

1400	900	1080
------	-----	------

---

---

5600	1075	1290
------	------	------

---

---

3000
------

---

## Budget

---

---


---

---

---

Budget

Budget



Documentation  
(Photos and video  
shootings)

Others(re  
muneratio  
n for  
clerks&d  
group)

---

1000

---

1000

---

Budget

---

	1000
200	500
200	1000
1500	3000



## Budget

---

1500	3000
------	------

---

1500	2000
------	------

---

1500	3000
------	------

---

1000	1000
------	------

---

1000	500
------	-----

---

Budget

---

1500      3000

---

1000      2000

---

1000      2000

---

---

500      1000

---

---

---

---

Budget

---

---

---

---

---

Budget

Objectives

**TITLE**

**BACKGROUND-**

Objectives

**VISION**

Page 110

# OBJECTIVES

**1**

**2**

**3**

**4**

Objectives

**SCOPE**

METHODOLOGY

PROJECT RISKS &  
LIMITATIONS

1

2



Objectives

3

4

# PROJECT MONITORING COMMITTEE

Objectives

# PROJECT STRUCTURE

## Objectives

## Objectives

## Objectives

## Objectives

Objectives

# **EDUCATION & TRAINING KUMTA.UK EMIC LINKAGES OF DIET & BRC**

**d into two educational districts namel  
5 coastal Taluks in Uttara Kannada  
ct. There are 2 DDPI(Administration  
Taluks come under one DIET i.e. DIET  
red informations about elementary ed**

## Objectives

potential to have better interaction and linkages with higher education. With the advancement of technology, knowledge has been increased and ICTs are being used for strengthening, and for linkages of DIETs with higher education. Indicative project proposal in smart technology for strengthening academic linkage of DIET & BRC by

technology and to develop linkage between DIETs and higher education to make DIETs academically strong.



## Objectives

knowledge of open office ,internet & resources to collaborate& create digital paths in kannada

**& regular sharing of information , internet,blogs,& e-mails between BRC  
technical capacities of DIET faculties & m  
e available to all**

## Objectives

of the district

s,Discussions,observations,video-co

DIET faculties & BRPs in technology and

ing definite or specific period is not possibl

## Objectives

During April and May 2011 effects the implementation of the project.

al, DIET, KUMTA, U.K.

## Objectives

During the project the 3 level groups are formed.

Project (1+5)

Core Group)

---

DIET Kumta

---

Kumta

---

Members of DIET & BRC who interact and form a linkage







## Objectives

---

---

---

nta, Sirsi, and Honnavar.



## Objectives

## Objectives

## Objectives

## Objectives

## Objectives

## Objectives

---

---

---

---

---

---

---

---

## Objectives

---

Lecturer DIET Kumta
---------------------

Sr.Lecturer DIET Kumta
------------------------

.Lecturer DIET Kumta
----------------------

Lecturer DIET Kumta
---------------------

Lecturer DIET Kumta
---------------------

Sr.Lecturer DIET Kumta
------------------------

Lecturer DIET Kumta
---------------------

Lecturer DIET Kumta
---------------------

Lecturer DIET Kumta
---------------------

BRC Co-ordinator Ankola
-------------------------

BRC Co ordinator Kumta
------------------------

BRC Co ordinator Honnavar
---------------------------

BRP Sirsi
-----------

BRP Ankola
------------

## Objectives

BRP Honnavar

BRP Kumta

IERT Sirsi

DDPi (Devt)&Principal, DIET Kumta

Sr.Lecturer DIET Kumta

Sr.Lecturer DIET Kumta

.Lecturer DIET Kumta

Lecturer DIET Kumta

Lecturer DIET Kumta

Sr.Lecturer DIET Kumta

Lecturer DIET Kumta

Lecturer DIET Kumta

Lecturer DIET Kumta



## Objectives

BRC Co-ordinator Ankola
BRC Co ordinator Kumta
BRC Co ordinator Honnavar
BRP Sirsi
BRP Ankola
BRP Honnavar
BRP Kumta
IERT Sirsi
Vice Principal
Sr.Lecturer DIET Kumta
Sr.Lecturer DIET Kumta
Lecturer DIET Kumta
Lecturer DIET Kumta
Lecturer DIET Kumta
Lecturer DIET Kumta
Lecturer DIET Kumta
Lecturer DIET Kumta

## Objectives

Lecturer DIET Kumta

Lecturer DIET Kumta

Craft Teacher

Sheet4

# Contri

1

1

Sheet4

2

3

4

Page 140

Sheet4

5

Page 141

## **Transition back to DSERT from**

Processes of identifying professional needs of teacher educators, design intervention to address these needs

## **Principles underlying SAMARTHA**

As much as possible ALL DIET faculty will be involved in designing, implementing the program

However a specific project may focus on a specific wing, activity within the DIET

The wings also can be thought of as being less porous – so that learnings can be shared across wings

Try and see what principles from NCF, NCF TE can inform your project design

Sheet4

DIET can review/re-look at  
their own activities



Sheet4

# | **Samartha**

Sheet4

Page 146

Sheet4

Page 147